
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/19/2017

ESTIMATE SUMMARY 08:36:48

CONTID: C21462         ESTIMATE NO: 0004 FINL 2005

PCN: 21462-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121:MODIFICATIONS AT 55TH AV PERCENT TIME:

PROJECT NO: SHE 1211-087                  

SH121:MODIFICATIONS AT 55TH AV

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING

2350 E. 70TH AVE. DATE LET

P.O. BOX 358 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)286-8500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 350,806.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 377,008.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,655.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.75

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

5,655.12

$

$

$

$

350,806.42

0.00

350,806.42

0.00

350,806.42

0.00

0.00

350,806.42

0.00

AMOUNT DUE 350,806.42 5,655.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,655.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.5 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/06/2017

02/06/2017

04/18/2017

04/18/2017

09/19/2017

11/03/2016

11/15/2016

12/14/2016

02/06/2017
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PCN: 21462-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 2.000

0.000

202-00090  
 

110.002.000

0.00

2.000

EACH

55.00000

0010 Removal of Concrete Median Cover Material 102.470

0.000

202-00190  
 

589.20102.470

0.00

102.470

SY  

5.75000

0015 Removal of Curb and Gutter 440.500

0.000

202-00203  
 

2,643.00440.500

0.00

440.500

LF  

6.00000

0020 Removal of Concrete Curb Ramp 54.590

0.000

202-00206  
 

1,200.9854.590

0.00

54.590

SY  

22.00000

0025 Removal of Brick Pavers 106.630

0.000

202-00207  
 

746.41106.630

0.00

106.630

SY  

7.00000

0030 Removal of Asphalt Mat 692.290

0.000

202-00220  
 

5,538.32692.290

0.00

692.290

SY  

8.00000

0035 *Removal of Pavement Marking 957.500

0.000

202-00250  
 

1,196.88957.500

0.00

957.500

SF  

1.25000

0040 *Removal of Ground Sign 4.000

0.000

202-00810  
 

220.004.000

0.00

4.000

EACH

55.00000

0045 *Removal of Sign Panel 1.000

0.000

202-00821  
 

67.001.000

0.00

1.000

EACH

67.00000

0050 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,894.001.000

0.00

1.000

L S 

3,894.00000

0055 *Potholing 20.000

0.000

203-01597  
 

3,900.0020.000

0.00

20.000

HOUR

195.00000
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PCN: 21462-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0056 Topsoil 160.000

0.000

207-00205  
 

3,004.80160.000

0.00

160.000

CY  

18.78000

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0065 Storm Drain Inlet Protection (Type I) 25.000

0.000

208-00051  
 

425.0025.000

0.00

25.000

LF  

17.00000

0070 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

840.0020.000

0.00

20.000

HOUR

42.00000

0075 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

1,940.0020.000

0.00

20.000

HOUR

97.00000

0080 Sweeping (Sediment Removal) 40.000

0.000

208-00106  
 

6,000.0040.000

0.00

40.000

HOUR

150.00000

0085 Erosion Control Management 5.000

0.000

208-00207  
 

825.005.000

0.00

5.000

DAY 

165.00000

0090 Adjust Manhole 1.000

0.000

210-04010  
 

300.001.000

0.00

1.000

EACH

300.00000

0095 Modify Inlet 1.000

0.000

210-04020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0100 Aggregate Base Course (Class 6) 128.660

0.000

304-06007  
 

5,789.70128.660

0.00

128.660

CY  

45.00000

0105 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 2.500

0.000

403-34771  
 

375.002.500

0.00

2.500

TON 

150.00000
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PCN: 21462-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Geotextile (Drainage) (Class 3) 22.680

0.000

420-00114  
 

68.0422.680

0.00

22.680

SY  

3.00000

0115 Geotextile (Weed Barrier) 336.000

0.000

420-00200  
 

638.40336.000

0.00

336.000

SY  

1.90000

0120 *Drilled Caisson (18 Inch) 10.000

0.000

503-00018  
 

1,170.0010.000

0.00

10.000

LF  

117.00000

0125 *Drilled Caisson (24 Inch) 14.000

0.000

503-00024  
 

2,450.0014.000

0.00

14.000

LF  

175.00000

0130 Concrete Class B 18.000

0.000

601-01000  
 

8,766.0018.000

0.00

18.000

CY  

487.00000

0135 Concrete Sidewalk 55.520

0.000

608-00000  
 

2,526.1655.520

0.00

55.520

SY  

45.50000

0140 Concrete Curb Ramp 6.200

0.000

608-00010  
 

713.006.200

0.00

6.200

SY  

115.00000

0145 Detectable Warnings 32.000

0.000

608-00015  
 

1,120.0032.000

0.00

32.000

SF  

35.00000

0150 Brick Pavers 275.870

0.000

608-00050  
 

2,758.70275.870

0.00

275.870

SF  

10.00000

0155 Curb Type 2 (Section B) 123.000

0.000

609-20010  
 

5,535.00123.000

0.00

123.000

LF  

45.00000

0160 Curb and Gutter Type 2 (Section I-B) 678.000

0.000

609-21010  
 

17,628.00678.000

0.00

678.000

LF  

26.00000
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PCN: 21462-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Curb and Gutter Type 2 (Section II-B) 139.500

0.000

609-21020  
 

5,022.00139.500

0.00

139.500

LF  

36.00000

0170 Median Cover Material (Brick Pavers) 3,187.000

0.000

610-00060  
 

31,870.003,187.000

0.00

3,187.000

SF  

10.00000

0175 Median Edging (Patterned Concrete) 470.000

0.000

610-00100  
 

35,250.00470.000

0.00

470.000

LF  

75.00000

0180 *Delineator (Type II) 2.000

0.000

612-00002  
 

128.002.000

0.00

2.000

EACH

64.00000

0185 *Delineator (Flexible) (Type I) 7.000

0.000

612-00041  
 

525.007.000

0.00

7.000

EACH

75.00000

0190 *2 Inch Electrical Conduit (Bored) 210.000

0.000

613-00206  
 

3,507.00210.000

0.00

210.000

LF  

16.70000

0195 *3 Inch Electrical Conduit (Bored) 206.000

0.000

613-00306  
 

3,440.20206.000

0.00

206.000

LF  

16.70000

0196 4 In Elec Cond (Bored) 180.000

0.000

613-00408  
 

5,446.80180.000

0.00

180.000

LF  

30.26000

0200 *1 Inch Electrical Conduit (Plastic) 40.000

0.000

613-01100  
 

312.0040.000

0.00

40.000

LF  

7.80000

0205 *Type Two Pull Box 2.000

0.000

613-07002  
 

1,814.002.000

0.00

2.000

EACH

907.00000

0210 *Type Three Pull Box 3.000

0.000

613-07003  
 

2,445.003.000

0.00

3.000

EACH

815.00000
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PCN: 21462-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Wiring 1.000

0.000

613-10000  
 

8,235.001.000

0.00

1.000

L S 

8,235.00000

0220 *Luminare (LED) (8500 Lumens) 2.000

0.000

613-13006  
 

1,936.002.000

0.00

2.000

EACH

968.00000

0225 *Light Standard Metal (40 Foot) 2.000

0.000

613-34400  
 

6,900.002.000

0.00

2.000

EACH

3,450.00000

0230 *Service Meter Cabinet 1.000

0.000

613-80130  
 

5,900.001.000

0.00

1.000

EACH

5,900.00000

0235 *Sign Panel (Class I) 48.250

0.000

614-00011  
 

2,774.3848.250

0.00

48.250

SF  

57.50000

0240 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

10.000

0.000

614-01583  
 

5,000.0010.000

0.00

10.000

EACH

500.00000

0245 *Pedestrian Signal Face (16) (Countdown) 2.000

0.000

614-70150  
 

1,248.002.000

0.00

2.000

EACH

624.00000

0250 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

6,232.008.000

0.00

8.000

EACH

779.00000

0255 *Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

4,452.004.000

0.00

4.000

EACH

1,113.00000

0260 *Pedestrian Push Button 2.000

0.000

614-72860  
 

446.002.000

0.00

2.000

EACH

223.00000

0265 *Pedestrian Push Button Post Assembly 2.000

0.000

614-72863  
 

2,516.002.000

0.00

2.000

EACH

1,258.00000
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PCN: 21462-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

4,230.002.000

0.00

2.000

EACH

2,115.00000

0275 *Construction Surveying 1.000

0.000

625-00000  
 

5,564.001.000

0.00

1.000

L S 

5,564.00000

0280 *Mobilization 1.000

0.000

626-00000  
 

55,000.001.000

0.00

1.000

L S 

55,000.00000

0285 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

6,145.001.000

0.00

1.000

L S 

6,145.00000

0290 *Epoxy Pavement Marking 24.130

0.000

627-00005  
 

4,464.0524.130

0.00

24.130

GAL 

185.00000

0295 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

0.000

GAL 

67.00000

0300 *Preformed Plastic Pavement Marking (Type I) 410.640

0.000

627-01001  
 

6,570.24410.640

0.00

410.640

SF  

16.00000

0305 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

0.000

SF  

16.50000

0310 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

107.000

0.000

627-30324  
 

2,889.00107.000

0.00

107.000

SF  

27.00000

0315 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

48.000

0.000

627-30329  
 

720.0048.000

0.00

48.000

SF  

15.00000

0320 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

94.00000
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PCN: 21462-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

0.000

HOUR

18.00000

0330 *Traffic Control Inspection 37.000

0.000

630-00007  
 

4,366.0037.000

0.00

37.000

DAY 

118.00000

0335 *Traffic Control Management 37.000

0.000

630-00012  
 

28,305.0037.000

0.00

37.000

DAY 

765.00000

0340 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

210.005.000

0.00

5.000

EACH

42.00000

0345 *Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

1,066.0026.000

0.00

26.000

EACH

41.00000

0350 *Construction Traffic Sign (Panel Size B) 41.000

0.000

630-80342  
 

1,681.0041.000

0.00

41.000

EACH

41.00000

0355 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

41.00000

0360 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

376.1616.000

0.00

16.000

SF  

23.51000

0365 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

940.002.000

0.00

2.000

EACH

470.00000

0370 *Portable Message Sign Panel 70.000

0.000

630-80359  
 

3,290.0070.000

0.00

70.000

DAY 

47.00000

0375 *Drum Channelizing Device 57.000

0.000

630-80360  
 

1,339.5057.000

0.00

57.000

EACH

23.50000
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PCN: 21462-BID    ESTIMATE RUN 09/19/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Traffic Cone 50.000

0.000

630-80380  
 

237.5050.000

0.00

50.000

EACH

4.75000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Furnish & Install Electrical Service (XCEL) 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 349,971.420.00349,971.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Sanitary Facility 1.000

0.000

620-00020  
 

835.001.000

0.00

1.000

EACH

835.00000

CAT 835.000.00835.00CURRENT AMT0400 $ $ $

$ 350,806.420.00$350,806.42$CURRENT AMTPROJECT TOTAL


